

M-363
123885

Formerly Utilized Sites Remedial Action Program (FUSRAP)

ADMINISTRATIVE RECORD

for Maywood, New Jersey



U.S. Department of Energy

United States Government

Department of Energy

Oak Ridge Operations

memorandum

DATE: December 6, 1994

REPLY TO: EW-93:Cange
ATTN OF:

SUBJECT: MAYWOOD AND WAYNE SITES - OCTOBER BI-MONTHLY PROJECT MANAGERS' MEETING

TO: File

The purpose of this memorandum is to document the Bi-monthly Project Managers' meeting that was held between Angela Carpenter and myself on October 3, 1994. Angela and I spoke via telephone on the following topics:

1. FY95 plans for Maywood and Wayne
 - a. RODs vs. EE/CAs - I explained DOE's preference to write RODs for both of the sites this fiscal year rather than carving out removal actions and writing EE/CAs.
 - b. Moving forward with remedial design work - I explained that DOE is moving ahead with preparation of the RAIP and the RD for the residential properties that comprise the Maywood site. Later this fiscal year we will begin similar activities for removal of the Wayne pile. Our assumption is that we can move forward with these activities (regardless of the environmental documentation that is prepared) because there are no outstanding issues to be resolved between EPA, DOE, and NJDEP.
 - c. Conference call - We discussed getting all the players on a conference call to discuss our strategy for moving forward and getting RODs signed.
2. VORCE update
 - a. Clean soil tests - I provided an update on the clean soils test, describing why we are performing these tests before testing Maywood or Wayne soils.
 - b. Hot tests - I explained that we are still planning to test Maywood and Wayne soils and hope to do the testing here in Oak Ridge during the winter. I explained that we do not yet have regulator buy-in to bring the soils to Tennessee, but we have initiated informal discussions with the state.

File

-2-


December 6, 1994

3. Maywood Pile Removal Activities

- a. Status - I provided a status of pile removal activities, including the planned media event at the site (planned for October 10) and the current schedule for removal activities.

4. Meetings

- a. Status - I described the meetings that were held in Maywood during the week of September 26 (September 26 open house to answer questions on health risks, September 28 information session on pile removal activities, and September 29 meeting with the Maywood women's club).



Susan M Cange, Site Manager
Former Sites Restoration Division